Reports for Committee Members/University Campuses

Name of Institution: Western Carolina University
Date: September 14, 2009

Joe Walker, PE
Contact: Associate Vice Chancellor for

Facilities Management

1. Total Amount of Bond Dollars Allocated to this Campus?
$101,357,888

2 Please list the projects currently underway, the estimated cost, and the status of each of these projects.
See pages 3 through 5

3. Are the projects adequately timed to reflect cash-flow requirements? If not, explain.
Yes.

4. List the projects that are substantially above or below budget and explain why. ("Substantial” is defined as plus or minus 10%).
McKee Classroom Building- Comprehensive Renovation - Substantially below budget due to good bidding climate.
Bird Building - Renovation and Conversion for Student Health Center - Substantially below budget due to good bidding climate.
Stillwell Lab Building — Substantially above budget due to escalation and inflation.

5. Overall, are the projects underway on this campus ahead, behind, or on schedule?
Behind Schedule.

6. What type of construction methods are being used (Single Prime, Multi-Prime, Construction Manager, Construction Manager
at Risk)? Which ones have proven to be most effective and efficient?

Multi-prime and Single Prime bidding methods have been utilized. Single prime is most effective.
Construction Manager at Risk was utilized on the Stillwell Lab Building project.

7. If this campus is using CM at Risk for any of its projects, please describe your overall experiences using this method.
Due to cost increases and unknown risk, a preliminary GMP was developed. This allowed CM to receive bids prior to setting GMP.
We have been very pleased with the additional support of having a CM on board during the design process, as well as additional
cost estimating. CM performance has improved on Phase Il of Stillwell project. Overall, single-prime has been more effective.

8. Are the expenditures of the proceeds from the bonds issued under this act in compliance with the provisions of this act?
Yes.
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9. Are there projects that have had a change in scope from its original intent? If any of these projects require General Assembly
approval, please list these projects and the change.

Yes.

See pages 3 through 5.

Project Status remarks for Items 305, 311 and 312.

10. List projects currently underway that require additional funding, other than bond dollars.
See pages 3 through 5-Other Appropriations and Remarks columns.

11. What are the sources for these funds? Are all of these funds on hand? If not, please explain why.
See pages 3 through 5-Other Appropriations and Remarks columns. Funds on hand.

12. What is the current HUB participation rate at this campus (please break down for Women, African-American, and Other)?
Please list and explain efforts to reach HUB goals.

See pages 6 through 10

13. Please describe any innovative practices being used to complete the Bond Program.
In process of evaluating new scheduling software in conjunction with University of North Carolina,
Office of the President.
Also, although not innovative, Building Commissioning is also being investigated.
14. What are the major challenges facing this University in completing the bond projects.
Inflation and Escalation.

15. If this challenge was listed previously, what has been done since the last meeting/survey to remedy the situation?
Funds identified and shifted to those projects requiring additional funding.

16. Please list projects that are scheduled to start within the next quarter.
None.

17. Additional Comments/Concerns.
None.
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Question #2, #10 and #11

Bond Other

Item Project Title Project Status Allotment Transfer Less 5% Approp. Total Avail Remarks
Academic Construction contract is Jan 28, 2002 to July 11, 2004.

301 Facilities- 100% complete.

Humanities Floyd reversion - Item
and Fine Arts 26,030,700 1,756,727 (1,301,535) 2,712,174 29,198,066  315; Item 303 Savings
Project delays due to contractor defaults. Final inspection
with punch list achieved June 13, 2005. Prior appropriations
Stillwell Lab Construction 100% complete.

302 Building- Transfer from Item 350,
Comprehensive 305, 303, 306, 307, 308
Renovation 16,078,644 9,867,350 (752,875) 1,000,000 26,193,119 and 311.; Bond Reserve.
McKee Construction contract is Apr 18, 2002 to July 1, 2003.

Classroom 100% complete.
303 Building-
Comprehensive
Renovation 7,126,200 (227,679) (356,310) - 6,542,211 Transfer to Item 302, 301
Bird Building-  Combined with McKee Renovation. See Item 303 above.
Renovation
and

304 Conversion for
Student Health
Center
Conversion of  Asbestos abatement complete. Approved for bidding. Bid
Old Student opening January 11, 2005. Bids exceeded budget by $1.4M.

305 Health Center Scope Change request to cancel project. Remaining funds to
to Residential be allocated to Stillwell — Phase II. Scope change approved
and Academic  and funds transferred.

Space 1,887,100 (1,617,203)  (94,355) - 175,542 Transfer to Item 302
Breese Construction contract is Jan. 15, 2004 to July 31, 2004.

306 Gymnasium- Complete. Occupancy received August 23, 2004.

Conversion to Transfer from Item 308
Academic Use 1,161,300 145,309 (58,065) - 1,248,544 and to Item 302
Housing Terminated original contract. New completion contract Advance planning

307 Facility for 300  established. New contract schedule is Oct 6, 2003 to July 30, funding-Housing

Students 2004. 100% complete. 15,204,600 (760,230) 7,052,754 21,497,124  Reserves; Surety funds.
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308

309

310

311

312

Chiller Replace
and CFC
Retrofit

Infrastructure
Improvements
(Steam and
Electrical)

Killian Clinic
Annex-
Comprehensive
Renovation
Killian
Education and
Allied
Professions
Building-
Partial
Renovation

Forsyth
Classroom and
Computer Labs
Building-
Comprehensive
Renovation

Phasing:

NSB and Hunter Library
H.F. Robinson
Ramsey Center (Winter 2003/2004)

Projects:

Steam & Condensate

Overhead Electric

Greek Village Infrastructure

New Parking Lot near Baseball Field
Traffic Relocation - Phase | & Il
Traffic Relocation - Phase Il

Traffic Relocation - Phase IV & Quad

Complete.

Complete.

Complete.

1,489,600 (358,594) (74,480)
Complete
Complete
Complete.
10,639,000  (987,134) (531,950)
100% complete.
100% complete.
100% complete.
100% complete.
100% complete.
100% complete.
100% complete
3,129,900 (125,309) (156,495)
1,546,300  (1,355,448) (77,315)
7,064,000 (1,332,002) (353,200)
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Transfer to ltem 306
Transfer to ltem 309
Transfer to ltem 302.

- 1,056,526

Housing reserves-
road/water to Greek
Village

Transfer from ltem 314-
Shared cost

Transfer to Master Plan-
Road relocation; Transfer
to Item 302.

Transfer to Hinds UC
Infrastructure (49729-
311)

Traffic/Parking funds

NCDOT funds
Electric Resale; Traffic
Funds

Transfer to Steam Plant

2,795,000 11,914,916

- 2,848,096 Transfer to Item 302

- 113,537 Transfer to Item 302.

216,549 5,595,347 Transfer from Item 302



Land Complete.

313 Acquisition 3,093,000 55,447 n/a - 3,148,447 Transfer from Item 309

Technology Complete.
314 Infrastructure
Expansion 5,018,600 (700,888) (250,930) - 4,066,782 Transfer to Item 309

Academic Floyd Reversion monies

Facilities-

Humanies and

Fine Arts 1,888,944 (1,888,944) n/a - - Transfer to Item 301

315

Effective Complete.
350 Project
Management - (3,400,774) 4,767,740 - 1,366,966 Transfer to Item 302

Transfer to ltem 312

Totals: 101,357,888 - - 13,776,477 115,134,365
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40079

40079

301

302

2000 Bonds

Academic Facilities-Humanities and Fine
Arts

Question #12

% (of total
Contractor Construction ($) Revised Thru CO's MBE/HUB Type MBE ($) con(struction) Date of Award
General - Hickory Const. 14,185,500.00 16,337,361.00 Glendave, Inc D 16,340.00 0.10% 01/24/02
American Fence F 13,267.00 0.08% 01/24/02
Southern Concrete F 634,865.00 3.89% 01/24/02
Plumbing - Price & Price 997,000.00 926,714.00 Kanappolis Fire Cont F 230,395.00 1.41% 01/24/02
HVAC - Martin Heating 2,928,832.00 3,263,879.00 Affiliated Technical F 40,000.00 0.24% 01/24/02
HVAC - Smoky Mtn 700,600.00 866,306.00 Affiliated Technical F 33,272.00 3.84% 01/24/02
Kanappolis Fire Cont F 64,020.00 7.39% 01/24/02
Smoky Mtn Sprinkler F 35,040.00 4.04% 01/24/02
Electric - Emory Electric 2,454,895.00 2,772,687.00 Carolina Concrete F 3,000.00 0.02% 01/24/02
Spil-Con, wire & Cable B 204,000.00 0.84% 01/24/02
Total 21,266,827.00 24,170,031.00 1,274,199.00 5.27%
Stillwell Lab Building-Comprehensive Renovation
% (of total
Contractor Construction ($) Revised Thru CO's MBE/HUB Type MBE ($) construction) Date of Award
CM=Suitt Construction 14,553,035.00 23,831,673.00 Willco, Inc F 0.00 0.00%
Demolition & Asbestos F 814,929.31 3.42%
Polk Waterproofing B 4,518.00 0.02%
Rangels Workman Force H 19,912.35 0.08%
Blankenship Associates F 143,830.38 0.60%
Labskill, Inc. F 0.00 0.00%
Dover Insulation F 68,632.00 0.30%
Senh Tsiu Vong A 2,709.00 0.01%
Fire Systems, Inc. F 10,760.00 0.05%
Mobile Environmental B 71,961.00 0.30%
Metz Tile Co.. B 1964.34 0.01%
Palmetto Air & Water
Balance F 83,281.00 0.35%
As Tile Marble H 15,539.61 0.06%
5.20%
Total 14,553,035.00 23,831,673.00 1,238,037.00
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40079

40079

40079

40079

40079

303

304

305

306

307

McKee Classroom Building and Bird Building-Comprehensive Renovations

% (of total
Contractor Construction ($) Revised Thru CO's MBE/HUB Type MBE ($) con(struction) Date of Award
Single Prime - Denark 4,561,000.00 5,074,040.00 D & D Specialties F 11,799.00 0.23% 04/01/02
GB Masonry H 28,500.00 0.56%
EFG Construction F 15,000.00 0.30%
AYNI Contractors H 310,000.00 6.11%
Affiliated Technical F 51,000.00 1.01%
Bonitz Flooring F 25,000.00 0.49%
T&M Specialites (clean) F 24,000.00 0.47%
Total 4,561,000.00 5,074,040.00 444,286.00 9.17%
Bird Building-Renovation and Conversion for Student Health Center)
Combined with Item 303 (see above)
Conversion of Old Student Health Center to Academic Use
% (of total
Contractor Construction ($) Revised Thru CO's MBE/HUB Type MBE ($) construction) Date of Award
DARI (Asbestos) 26,980.00 24,282.00 DARI F 24.282.00 100% 01/02/04
Total 26,980.00 24,282.00 24,282.00 100%
Breese Gymnasium-Conversion to Academic Space
% (of total
Contractor Construction ($) Revised Thru CO's MBE/HUB Type MBE ($) construction) Date of Award
Single Prime - H&M Stuart Page, Inc.
Constructors 1,112,521.00 1,133,902.00 F 21,159.00 1.87% 11/25/03
Figas Group Masonry H 1,850.00 0.16%
KM Construction F 10,795.00 0.95%
Carolina Paper F 0.00 0.00
Total 1,112,521.00 1,133,902.00 33,804.00 2.98%
Housing Facility for 300 Students
% (of total
Completion Contractor Construction ($) Revised Thru CO's MBE/HUB Type MBE ($) construction) Date of Award
Single Prime - American
South 17,000,000.00 20,126,896.00 MZ Bugs Termite F 5,330.00 0.03% 04/18/02
GB Masonry H 1,900,000.00 10.91%
Whitman Decorating F 212,025.00 1.22%
Total 17,000,000.00 20,126,896.00 2,250,977.00 12.16%
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40079  308A
40079 308B
40079  308C

40079 309A1

40079 309A2

40079 309A3

Chiller Replacement/CFC Retrofit - NSB and Hunter

% (of total
Contractor Construction ($) Revised Thru CO's MBE/HUB Type MBE ($) construction) Date of Award
Haynes Heating &
Cooling 209,975.00 221,408.00 None - 0.00% 01/03/02
Total 209,975.00 221,408.00 - 0.00%
Chiller Replacement/CFC Retrofit - HFR Administration

% (of total
Contractor Construction ($) Revised Thru CO's MBE/HUB Type MBE ($) construction) Date of Award
Haynes Heating &
Cooling 165,680.00 178,364.00 Hill Enterprises Insul F 2,270.00 1.33% 08/26/02

Hall Technologies F 960 0.54%

Total 165,680.00 178,364.00 3,230.00 1.81%
Chiller Replacement/CFC Retrofit - RAC

% (of total
Contractor Construction ($) Revised Thru CO's MBE/HUB Type MBE ($) construction) Date of Award
Jeff Hargett Mechanical 461,728.00 484,605.00 Hill Enterprises Insul F 8,885.00 1.83% 09/17/03

Hall Technology-T&B F 850.00 0.18%

Total 461,728.00 484,605.00 9,735.00 2.01%
Greek Village
Infrastructure

% (of total
Contractor Construction ($) Revised Thru CO's MBE/HUB Type MBE ($) construction) Date of Award
Phillips & Jordan 311,492.00 418,835.00 Robert Edgerton B 28,102.00 6.71% 09/30/03
Total 311,492.00 418,835.00 28,102.00 6.71%
New Parking Lot At Baseball Field

% (of total
Contractor Construction ($) Revised Thru CO's MBE/HUB Type MBE ($) construction) Date of Award
WNC Paving 460,500.00 697,633.00 Cherokee Enterprises | 5,028.00 0.72% 09/30/03
Total 460,500.00 697,633.00 5,028.00 0.72%
Traffic Relocation-Phase
1& 11

% (of total
Contractor Construction ($) Revised Thru CO's MBE/HUB Type MBE ($) construction) Date of Award
Phillips & Jordan 3,474,500.00 4,489,687.00 None - 0.00% 03/15/04
Total 3,474,500.00 4,489,687.00 - 0.00%
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40079 309A4

40079  309B
40079  309C
40079 310
40079 311
40079 312A

Traffic Relocation-Phase

Change Order to Phase Il

Steam & Condensate Infrastructure Improvements

% (of total
Contractor Construction ($) Revised Thru CO's MBE/HUB Type MBE ($) construction)
Single Prime - Cost Belle, LLC & Hill
Effective Maint. 1,727,000.00 2,389,923.00 Enterprise F 186,356.00 7.80% 05/28/03
Total 1,727,000.00 2,389,923.00 186,356.00 7.80%
Replace Overhead Electric-Infrastructure Improvements
% (of total
Contractor Construction ($) Revised Thru CO's MBE/HUB Type MBE ($) construction)
Single Prime - Brevard
Electric 1,199,000.00 2,059,912.00 None - 0.00% 07/31/03
Total 1,199,000.00 2,059,912.00 - 0.00%
Killian Annex
Renovations
% (of total
Contractor Construction ($) Revised Thru CO's MBE/HUB Type MBE ($) construction)
Single Prime - Perry
Bartsch Const 2,249,867.00 2,385,185.00 Carolina Flooring F 105,735.05 4.70% 10/29/03
Arrow Exterminators F 800.00 0.04%
Total 2,249,867.00 2,385,185.00 106,535.05 4.47%
Killian Renovation
Project cancelled.
Forsyth Building -
Renovations
% (of total
Contractor Construction ($) Revised Thru CO's MBE/HUB Type MBE ($) construction)
Single Prime — Brantley
Construction 3,139,991.00 4,518,359.00 E. Luke Greene Co F 313,800.00 6.95% 07/11/07
K&S Sprinkler Co F 299,012.00 6.62%
Total 3,139,991.00 4,518,359.00 612,812.00 13.57%
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40079

40079

314A

350A

Forsyth Building-Computer Center UPS/Generator Upgrade

% (of total
Contractor Construction ($) Revised Thru CO's MBE/HUB Type MBE ($) construction)
Single Prime - Hayes &
Lunsford 65,870.00 66,947.00 None - 0.00% 08/08/03
Total 65,870.00 66,947.00 - 0.00%
Belk Swing Space Development
% (of total
Contractor Construction ($) Revised Thru CO's MBE/HUB Type MBE ($) construction)
Single Prime -
Progressive Contr 268,539.00 268,539.00 Pedro Gomez 8,106.00 3.02% 07/26/04
Total 268,539.00 268,539.00 8,106.00 3.02%
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